FY 2008-09 Street Rehabilitation Program, City project No. 82666

UPDATED 11/20/08

Project Description/Items of Work:

The vast majority construction is complete!

Due to the unexpected discovery of subsurface water on Courtland Drive, the paving on
Courtland Drive has been delayed until a subsurface water collection system is installed.
Courtland Drive is the last remaining street and is scheduled for completion on or before
Wednesday, 11/26/08.

Remaining minor work items on all streets include the placement of striping and possible
touch-up work (punch list repair work).

Please note that the construction is weather-related with no work occurring during rain

events. Thank you for your patience and cooperation during the construction

process!

The following list shows which streets are scheduled for Asphalt Concrete Overlay or
Slurry and Crack Seal including current status of each street:

Streets to Receive Asphalt Concrete Overlay

Date of Mill and

Street Name Street From Street To Overlay Date of Striping
BALBOA COURT 110' SOUTH OF SCHOOL END Complete Complete
BURROWS AVENUE  [PARK AVENUE KAINS AVENUE Complete Complete
CEDAR AVENUE KAINS AVENUE PARK AVENUE Complete Complete
CEDAR AVENUE JENEVIEN AVENUE NILES AVENUE Complete Complete
COURTLAND DRIVE  |CRESTMOOR HIGH SCHOOL|WHITMAN WAY 11/24 and 11/25 | 7-10 days after overlay
CYPRESS SYCAMORE AVENUE KAINS AVENUE Complete Complete
DOVER COURT TRENTON DRIVE END Complete Complete
EASTON AVENUE SAN BRUNO AVENUE EUCLID AVENUE Complete Complete
GREENWOOD WAY  |FLEETWOOD DRIVE COTTONWOOD DRIVE Complete Complete
HENSLEY AVENUE  |SYLVAN AVENUE ANGUS AVENUE Complete Complete
HOLLY AVENUE CHERRY AVENUE CEDAR AVENUE Complete Complete
HUNTINGTON AVENUE|ANGUS AVENUE FLORIDA AVENUE Complete Complete
MAGNOLIA AVENUE  [KAINS AVENUE END Complete Complete
MILTON AVENUE FLORIDA AVENUE SYLVAN AVENUE Complete Complete
PARK AVENUE CYPRESS AVENUE GRUNDY PARK Complete Complete
SAN MARCO AVENUE |SAN ANTONIO AVENUE EL CAMINO REAL Complete Complete
SIXTH AVENUE PINE AVENUE SEVENTH AVENUE Complete Complete
THIRD AVENUE SAN BRUNO AVENUE END Complete Complete

TBD = to be determined. Information will be provided when available.



Streets to Receive Slurry and Crack Seal

Date of Date of Slurry
Street Name Street From Street To Digouts Seal Date of Striping
ALPINE WAY SAN BRUNO AVENUE  |CUL-DE-SAC NA complete complete
ANZA WAY SANTA LUCIA AVENUE |NORTH END complete complete complete
BALBOA COURT SOUTH END 110' South of School complete complete complete
CABRILLO WAY 100 CABRILLO WAY NORTH END complete complete complete
CRYSTAL COURT SANTA LUCIA AVENUE |END complete complete complete
EASTON AVENUE EUCLID AVENUE FOREST LANE complete complete complete
ELM AVENUE BAYHILL DRIVE GRUNDY LANE NA complete complete
GOODWIN DRIVE LONGVIEW DRIVE ALLEN DRIVE complete complete complete
GRUNDY LANE ELM AVENUE CHERRY AVENUE complete complete complete
HUNTINGTON AVENUE |AT SAN MATEO AVENUE - NA complete complete
KAINS AVENUE SAN MATEO AVENUE  |EL CAMINO REAL complete complete complete
MERION DRIVE OAKMONT DRIVE FLEETWOOD DRIVE complete complete complete
MILTON AVENUE SAN FELIPE AVENUE GEORGIA AVENUE complete complete complete
SAN FELIPE EL CAMINO REAL CITY PARK complete complete complete
SAN JUAN AVENUE SAN ANSELMO AVENUE |EL CAMINO REAL complete complete complete
complete
SHELTER CREEK LANEWHITMAN WAY SAN BRUNO AVENUE| complete complete
SISKIYOU COURT SNEATH LANE CUL-DE-SAC NA complete complete

TBD = to be determined. Information will be provided when available.

NA = not applicable

Contact Information:

Contractor: Interstate Grading & Paving, Inc. attn: Mr. Steve Pariani, 650-952-7333

City of San Bruno: Public Works Department, 650-616-7065

Your patience and cooperation during the construction process is appreciated!




